Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

ContractID: B14711-13-000-0 Estimate Number: 0034

Date:

11/14/2016

Page 1 of 13

Pay Period:

10/01/2016
to 10/31/2016

Contract Location: Time Allowed: 1156  Days
ORTH BYPASS) BEGINNING AT SR 18 AND EXTENDING TO S Elapsed Calender Days: 938 Days
Percent Time: 81.14
District: 3 Area: 04
Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let: 12/13/2013

P. 0. BOX 306 Date Awarded: 12/27/2013
Date Contract Executed: 04/02/2014
Date Notice to Proceed: 04/08/2014

SNELLVILLE GA 30078-0306 Date Work Began: 06/06/2014

Phone: (770)985-0600 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 06/06/2017

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $42,166,751.53 Counties:

Original Contract Amount $41,444,694.94 Jones

Funds Available $4,328,107.62

Percent Complete 89.68%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
322540- $42,166,751.53 $41,444,694.94 $4,328,107.62 89.74% $2,296,896.84

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 11/14/2016

User: krender Department of Transportation Page 2 of 13
Estimate Summary By Project

ContractID: B14711-13-000-0 Estimate Number: 0034 Pay Period: 10/01/2016
to 10/31/2016

Project Number: 322540- SR 899 (GRAY NORTH BYPASS) - RDWY CONSTRL

Federal State Project Number:  STP00-0004-02(031)

Total to Date Prev to Date This Estimate

Participating $30,253,588.34 $28,416,070.86 $1,837,517.48
Non-Participating $7,563,397.01 $7,104,017.65 $459,379.36
Total Earnings $37,816,985.35 $35,520,088.51 $2,296,896.84
Stockpiled Materials $21,658.56 $21,658.56 $0.00
Gross Earnings $37,838,643.91 $35,541,747.07 $2,296,896.84
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Lig Dam/Incent/Disincent $0.00 $0.00 $0.00

Total: $37,838,643.91 $35,541,747.07

Total Payable: $2,296,896.84



Rpt-ID: RCPESPRJ Georgia Date: 11/14/2016
User: krender Department of Transportation Page 3 of 13
Estimate Summary By Project
ContractID: B14711-13-000-0 Estimate Number: 0034 Pay Period: 10/01/2016
to 10/31/2016
Project Number 322540-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 201-1500 CLEARING & GRUBBING - LS 1.000 .850
4969621.000 .100
.950 $496,962.10 $4,721,139.95
STP00-0004-02(021)
0009 635-1000 BARRICADES LF 96.000 120.000
97.250 .000
120.000 $.00 $11,670.00
0010 205-0001 UNCLASS EXCAV cYy 779,504.000 741,045.150
3.000 38,458.850
779,504.000 $115,376.55 $2,338,512.00
0020 310-1101 GR AGGR BASE CRS, INCL MATL TN 186,217.000 188,590.800
16.500 122.000
188,712.800 $2,013.00 $3,113,761.20
0024 310-1101 GR AGGR BASE CRS, INCL MATL TN 14,643.000 17,507.000
16.500 717.970
18,224.970 $11,846.51 $300,712.01
0025 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, C TN 10,177.000 8,357.910
MATL & H LIME 78.000 7,167.838
15,525.748 $559,091.36 $1,211,008.34
0030 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GP TN 6,789.000 4,625.160
TL & H LIME 66.750 1,268.602
5,893.762 $84,679.18 $393,408.61
0035 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GP TN 13,065.000 13,557.931
L & H LIME 65.750 3,893.639
17,451.570 $256,006.76 $1,147,440.73
0040 413-1000 BITUM TACK COAT GL 11,364.000 6,395.000
3.550 4,490.000
10,885.000 $15,939.50 $38,641.75



Rpt-ID: RCPESPRJ

User: krender

Georgia

Department of Transportation

Estimate Summary By Project

ContractID: B14711-13-000-0 Estimate Number: 0034

Date: 11/14/2016
Page 4 of 13

Pay Period: 10/01/2016
to 10/31/2016

Project Number 322540-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0045 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 2,000.000 1,877.350
88.750 488.090
2,365.440 $43,317.99 $209,932.80
0055 436-1000 ASPHALTIC CONCRETE CURB - LF 20,415.000 13,767.000
6.950 4,529.400
18,296.400 $31,479.33 $127,159.98
6 IN
0065 634-1200 RIGHT OF WAY MARKERS EA 170.000 63.000
130.000 12.000
75.000 $1,560.00 $9,750.00
0095 643-0104 FIELD FENCE BARBED WIRE, 4 STRANDS LF 3,572.000 -76.000
4.300 1,608.000
1,532.000 $6,914.40 $6,587.60
0100 643-0104 FIELD FENCE BARBED WIRE, 4 STRANDS LF 22,083.000 21,972.000
4.300 4,033.000
26,005.000 $17,341.90 $111,821.50
0105 641-1100 GUARDRAIL, TP T LF 116.000 .000
71.500 87.000
87.000 $6,220.50 $6,220.50
0110 641-1200 GUARDRAIL, TP W LF 35,046.000 16,219.130
16.250 33,010.000
49,229.130 $536,412.50 $799,973.36
0115 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 38.000 23.000
947.000 17.000
40.000 $16,099.00 $37,880.00



Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14711-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number: 0034

Date: 11/14/2016

Page 5 of 13

Pay Period:

10/01/2016

to 10/31/2016

Project Number 322540-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0120 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 34.000 18.000
1810.000 17.000
35.000 $30,770.00 $63,350.00
Category Amount: $2,232,030.58 $14,648,970.33
Category Number: 0030 DRAINAGE
0141 700-9400 NATIVE RESTORATION AND RIPARIAN SEEDING AC 1.000 1.079
2940.000 .000
1.079 $.00 $3,172.26
0151 207-0203 FOUND BKFILL MATL, TP Il CcY 1,724.000 2,722.965
42.500 .000
2,722.965 $.00 $115,726.01
0156 500-3101 CLASS A CONCRETE CcYy 4,447.000 5,366.054
430.000 .000
5,366.054 $.00 $2,307,403.22
0161 511-1000 BAR REINF STEEL LB 604,599.000 682,922.195
0.780 .000
682,922.195 $.00 $532,679.31
0171 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 11,056.000 12,313.919
28.000 .000
12,313.919 $.00 $344,789.73
0176 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 1,153.000 1,226.680
38.250 .000
1,226.680 $.00 $46,920.51
0181 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 54.000 60.000
53.000 .000
60.000 $.00 $3,180.00



Rpt-ID: RCPESPRJ Georgia Date: 11/14/2016
User: krender Department of Transportation Page 6 of 13
Estimate Summary By Project
ContractID: B14711-13-000-0 Estimate Number: 0034 Pay Period: 10/01/2016
to 10/31/2016
Project Number 322540-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 DRAINAGE
0186 550-1360 STORM DRAIN PIPE, 36 IN,H 1-10 LF 91.000 289.683
72.500 .000
289.683 $.00 $21,002.02
0191 550-1420 STORM DRAIN PIPE, 42 IN, H 1-10 LF 188.000 192.700
93.250 .000
192.700 $.00 $17,969.28
0201 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 423.000 165.000
33.000 30.000
195.000 $990.00 $6,435.00
0206 550-2360 SIDE DRAIN PIPE, 36 IN, H 1-10 LF 28.000 70.000
44.750 .000
70.000 $.00 $3,132.50
0216 550-4118 FLARED END SECTION 18 IN, SIDE DRAIN EA 6.000 10.000
351.000 .000
10.000 $.00 $3,510.00
0251 668-2100 DROP INLET, GP 1 EA 85.000 81.500
1490.000 3.500
85.000 $5,215.00 $126,650.00
0256 668-2110 DROP INLET, GP 1, ADDL DEPTH LF 159.000 76.163
149.000 158.028
234.191 $23,546.17 $34,894.46
Category Amount: $29,751.17 $3,567,464.30
Category Number: 0040 PERMANENT EROSION CONTROL
0271 163-0240 MULCH TN 9,010.000 1,282.155
69.250 17.555
1,299.710 $1,215.68 $90,004.92
Category Amount: $1,215.68 $90,004.92



Rpt-ID: RCPESPRJ Georgia Date: 11/14/2016
User: krender Department of Transportation Page 7 of 13
Estimate Summary By Project
ContractID: B14711-13-000-0 Estimate Number: 0034 Pay Period: 10/01/2016
to 10/31/2016
Project Number 322540-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 DRAINAGE
0276 500-3200 CLASS B CONCRETE CcY 325.000 281.899
332.000 61.352
343.251 $20,368.86 $113,959.33
0286 511-1000 BAR REINF STEEL LB 80,081.000 44,711.721
0.780 738.212
45,449.933 $575.81 $35,450.95
Category Amount: $20,944.67 $149,410.28
Category Number: 0040 PERMANENT EROSION CONTROL
0291 603-2036 STN DUMPED RIP RAP, TP 1, 36 IN SY 483.000 533.334
55.250 .000
533.334 $.00 $29,466.70
0296 603-2180 STN DUMPED RIP RAP, TP 3, 12 IN SY 297.000 1,252.667
28.500 .000
1,252.667 $.00 $35,701.01
0301 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 8,396.000 10,793.507
36.250 .000
10,793.507 $.00 $391,264.63
0306 603-7000 PLASTIC FILTER FABRIC SY 9,176.000 11,092.277
4.450 .000
11,092.277 $.00 $49,360.63
0316 700-6910 PERMANENT GRASSING AC 180.000 130.467
956.000 2.843
133.310 $2,717.91 $127,444.36
0326 700-8000 FERTILIZER MIXED GRADE TN 108.000 54.163
630.000 1.550
55.713 $976.50 $35,099.19



Rpt-ID: RCPESPRJ

User: krender

Georgia

Department of Transportation

Estimate Summary By Project

ContractID: B14711-13-000-0 Estimate Number: 0034

Date: 11/14/2016
Page 8 of 13

Pay Period: 10/01/2016
to 10/31/2016

Project Number 322540-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 PERMANENT EROSION CONTROL
0336 710-9000 PERMANENT SOIL REINFORCING MAT SY 20,266.000 12,679.109
4.050 1,777.778
14,456.887 $7,200.00 $58,550.39
0341 716-2000 EROSION CONTROL MATS, SLOPES SY 280,138.000 289,920.447
0.920 2,536.922
292,457.369 $2,333.97 $269,060.78
Category Amount: $13,228.38 $995,947.69
Category Number: 0050 TEMPORARY EROSION CONTROL
0346 163-0232 TEMPORARY GRASSING AC 90.000 118.062
210.000 .000
118.062 $.00 $24,793.02
0361 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DAI EA 79.000 242.250
/SAND BAGS 277.000 .000
242.250 $.00 $67,103.25
0366 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA 53.000 147.750
449.000 -139.500
8.250 $-62,635.50 $3,704.25
0371 165-0110 MAINTENANCE OF ROCK FILTER DAM EA 53.000 261.000
180.000 -246.000
15.000 $-44,280.00 $2,700.00
0401 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 3.000
1900.000 .000
3.000 $.00 $5,700.00
79+00
0411 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 3.000
1900.000 .000
3.000 $.00 $5,700.00

88+50



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project
Contract ID:

B14711-13-000-0 Estimate Number: 0034

Date: 11/14/2016
Page 9 of 13

Pay Period: 10/01/2016
to 10/31/2016

Project Number 322540-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 TEMPORARY EROSION CONTROL
0436 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 75.000 113.250
141.000 6.000
119.250 $846.00 $16,814.25
0456 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 26.000 29.000
531.000 .000
29.000 $.00 $15,399.00
0461 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 75.000 370.000
47.500 .000
370.000 $.00 $17,575.00
0466 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 14.000 57.000
284.000 .000
57.000 $.00 $16,188.00
0471 167-1500 WATER QUALITY INSPECTIONS MO 32.000 27.000
664.000 1.000
28.000 $664.00 $18,592.00
Category Amount: $-105,405.50 $194,268.77
Category Number: 0030 DRAINAGE
0581 668-5000 JUNCTION BOX EA 7.000 9.000
1670.000 .000
9.000 $.00 $15,030.00
Category Amount: $0.00 $15,030.00
Category Number: 0020 BRIDGES
0606 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION CcY 198.000 213.926
17.500 .000
213.926 $.00 $3,743.71
0616 500-0100 GROOVED CONCRETE SY 2,040.000 2,153.333
6.200 366.670
2,520.003 $2,273.35 $15,624.02



Rpt-ID: RCPESPRJ

User: krender

Georgia

Department of Transportation

Estimate Summary By Project

Date: 11/14/2016
Page 10 of 13

ContractID: B14711-13-000-0 Estimate Number: 0034 Pay Period: 10/01/2016
to 10/31/2016
Project Number 322540-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 BRIDGES
0621 500-1006 SUPERSTR CONCRETE, CL AA, BR NO - LS 1.000 .950
301200.000 .050
1.000 $15,060.00 $301,200.00
1LT
0626 500-1006 SUPERSTR CONCRETE, CLAA, BRNO - LS 1.000 .900
301200.000 .100
1.000 $30,120.00 $301,200.00
1RT
0631 500-2100 CONCRETE BARRIER LF 996.000 1,033.000
55.250 .000
1,033.000 $.00 $57,073.25
0641 507-9002 PSC BEAMS, AASHTO TYPE Il, BR NO - LF 429.000 429.248
111.000 .000
429.248 $.00 $47,646.53
1LT
0646 507-9002 PSC BEAMS, AASHTO TYPE Il, BR NO - LF 429.000 429.248
111.000 .000
429.248 $.00 $47,646.53
1RT
0661 511-1000 BAR REINF STEEL LB 71,052.000 71,401.112
0.800 .000
71,401.112 $.00 $57,120.89
0666 511-3000 SUPERSTR REINF STEEL, BR NO - LS 1.000 .950
61700.000 .050
1.000 $3,085.00 $61,700.00
1LT
0671 511-3000 SUPERSTR REINF STEEL, BR NO - LS 1.000 .900
61700.000 .100
1.000 $6,170.00 $61,700.00
1RT
Category Amount: $56,708.35 $954,654.93



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

ContractID: B14711-13-000-0 Estimate Number: 0034

Date: 11/14/2016
Page 11 of 13

Pay Period: 10/01/2016
to 10/31/2016

Project Number 322540-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 PERMANENT EROSION CONTROL
0696 603-1050 STONE PLAIN RIP RAP FOR STREAM DETAILS, T TN 24.000 116.960
152.000 .000
116.960 $.00 $17,777.92
Category Amount: $0.00 $17,777.92
Category Number: 0050 TEMPORARY EROSION CONTROL
0701 163-0543 CONSTRUCT AND REMOVE STONE FILTER BERI LF 971.000 2,311.500
33.500 .000
2,311.500 $.00 $77,435.25
0706 165-0112 MAINTENANCE OF STONE FILTER BERM LF 971.000 1,932.000
8.750 .000
1,932.000 $.00 $16,905.00
Category Amount: $0.00 $94,340.25
Category Number: 0010 ROADWAY
0711 446-1100 PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WID LF 5,805.000 1,116.000
6.700 1,958.000
3,074.000 $13,118.60 $20,595.80
Category Amount: $13,118.60 $20,595.80
Category Number: 0030 DRAINAGE
0766 500-3800 CLASS A CONCRETE, INCL REINF STEEL CcYy 5.000 5.350
966.000 .000
5.350 $.00 $5,168.10
0781 668-8011 SAFETY GRATE, TP 1 SF 60.000 70.000
33.500 .000
70.000 $.00 $2,345.00
Category Amount: $0.00 $7,513.10



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project
Contract ID:

B14711-13-000-0 Estimate Number: 0034

Date: 11/14/2016
Page 12 of 13

Pay Period: 10/01/2016
to 10/31/2016

Project Number 322540-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0070 SIGNING AND MARKING
0806 657-5001 PREFORMED PLASTIC PAVEMENT MARKING, WI SY 20,237.000 .000
21.000 463.691
463.691 $9,737.51 $9,737.51
0826 657-6085 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CLF 60,939.000 11,078.000
OWw), TP PB 5.350 9,627.000
20,705.000 $51,504.45 $110,771.75
0831 657-3085 PREFORMED PLASTIC SKIP PVMT MKG, 8 IN, CC GLF 3,428.000 20,820.000
), TP PB 4.550 .000
20,820.000 $.00 $94,731.00
0836 657-1244 PREFORMED PLASTIC SOLID PVMT MKG, 24 IN, LF 96.000 .000
14.750 24.000
24.000 $354.00 $354.00
0841 657-1085 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CLF 69,482.000 20,597.000
E), TP PB 5.350 893.000
21,490.000 $4,777.55 $114,971.50
Category Amount: $66,373.51 $330,565.76
Category Number: 0030 DRAINAGE
0866 660-0808 SAN SEWER PIPE, 8 IN, DUCTILE IRON LF 580.000 697.000
42.250 .000
697.000 $.00 $29,448.25
Category Amount: $0.00 $29,448.25
Category Number: 0010 ROADWAY
0906 670-7000 STEEL CASING - LF 790.000 790.500
68.750 .000
790.500 $.00 $54,346.88
16 IN
0981 208-0200 ROCK EMBANKMENT CcY 5,000.000 5,463.945
39.250 .000
5,463.945 $.00 $214,459.84
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ContractID: B14711-13-000-0 Estimate Number: 0034 Pay Period: 10/01/2016
to 10/31/2016
Project Number 322540-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0986 432-0214 MILL ASPH CONC PVMT, 3 1/2 IN DEPTH SY 16,807.000 .000
3.900 19,160.975
19,160.975 $74,727.80 $74,727.80
1006 639-4003 STRAIN POLE, TP Il EA 6.000 3.000
7410.000 1.000
4.000 $7,410.00 $29,640.00
1011 639-4004 STRAIN POLE, TP IV EA 4.000 .000
7350.000 4.000
4.000 $29,400.00 $29,400.00
1026 550-3418 SAFETY END SECTION 18 IN, SIDE DRAIN, 4:1 SL EA 16.000 2.000
498.000 2.000
4.000 $996.00 $1,992.00
1031 550-3436 SAFETY END SECTION 36 IN, SIDE DRAIN, 4:1 SL EA 2.000 4.000
1160.000 .000
4.000 $.00 $4,640.00
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -291,200.320
1.000 -143,602.400
-434,802.720 $-143,602.40 ($434,802.72)
(IN# 1)
9080 318-3000 AGGR SURF CRS TN .000 1,240.110
18.500 .000
1,240.110 $.00 $22,942.04
Category Amount: $-31,068.60 $-2,654.16
Project Total Amount: $2,296,896.84 $37,816,985.35



